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- THE RAMO-WOOLDRIDGE CORPORATION
c oM M UNICGCATIONS DI1VIis1lON
25X1 INTEROFFICE CORRESPONDENCE
TO: CC: DATE: April 14, 1958
25X1

FROM:

SUBJECT Customer A Requirements

The following is a list of contract requirementsowed Customer A.
The estimated date of completion is based on the best available information
as of this date.

Item and Remarks Estimated date of
Completion
System 1 & 3
6 Items of S. L. O. E. June 30, 1958
System 4
(2) FAK, (1) Depot
Spares and (2) S. L. O. E. Sept. 30, 1958

Release has been made
of (1) FAK and (1) S.L.O.E. only.

Data Reduction Equipment
E Rack - Serial #1 Prototype Shipped 4-4-57
Returned for repair and
retrofit. Return Jun 1, 58

Serial #2 & 3 Shipped 3-1-58
Serial #4 Cancelled (?)
F Rack - Serial #1 thru 6 May 1 thru 30, 1958
Depending on modification
M Rack - Serial #4 April 30, 1958
Spares - A Rack
3 Items per List YA June 30, 1958
Spares - G Rack
3 Items per List YC June 30, 1958
Spares - E Rack
Not defined Sept. 30, 1958
Spares - F Rack
2 Items per List YF June 30, 1958
/—&— o] GComplete List YF June 30, 1958
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Customer A. Requirements 2

Itemn and Remarks

Spares - Depot Spares
26 Items per List Y
Spares - G, H, J & K Racks
Complete Lists (partials shipped)
Spares- M & N Racks
Not defined
Spares - Depot Spares
Complete Lists

System 6
Serial #1, 2, & 3
Serial #4 & 5
(2) FAK, (1) Depot Spares
(2) S.L.O.E.

Manual
D.R.E. K Rack
D.R.E. M Rack
D.R.E. N.Rack
D.R.E. System
System 6
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April 14, 1958

Estimated Date of
Completion
July 30, 1958
Sept. 30, 1958
Sept. 30, 1958
Sept. 30, 1958
Shipped

April 30, 1958
May 30, 1958
April 30, 1958
April 30, 1958
June 30, 1958

June 30, 1958
May 15, 1958

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030072-2



